

# RESOLUTION NO 10-032

## A RESOLUTION OF THE CITY OF ROSLYN, WASHINGTON RATIFYING THE MAYOR'S EXECUTION OF CHANGE ORDER #1 FOR THE OLD CITY HALL / LIBRARY REMODEL PROJECT PHASE 1

**WHEREAS**, the City of Roslyn entered into a contract for Construction of Phase 1 of the Old City Hall/Library Remodel Project with Concord Construction, and

**WHEREAS**, due to a clerical error the Contract approved did not include the cost of Alternative #3 – for installing doors and windows in the lower portion of the building, and

**WHEREAS**, the intent of the staff recommendation and City Council Approval clearly intended to include the doors and windows on the lower floor, and

**WHEREAS**, to correct the clerical error a change order was required and in an effort to avoid a delay in ordering the doors and windows, to avoid potential cost, time delays, and to fulfill the intent of the original authorization, the Mayor executed change order #1 for the Old City Hall / Library Project authorizing the addition of \$17,400 + tax for installation of doors and windows on the lower floor as originally intended, and


**WHEREAS**, Change Order #1 also corrects a non-material typographical error in the contract, and

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF ROSLYN,  
WASHINGTON, DOES RESOLVE AS FOLLOWS:**

**Section 1.** The City Council of the City of Roslyn hereby Ratify the Mayor's Execution of Change Order #1 for the Old City Hall / Library Remodel Project Phase 1.

**PASSED BY THE CITY COUNCIL OF THE CITY OF ROSLYN,  
WASHINGTON, AT A REGULAR MEETING THEREOF, THIS 12<sup>th</sup> DAY OF  
OCTOBER, 2010**

CITY OF ROSLYN:

  
\_\_\_\_\_  
Jeri B. F. Porter, Mayor

Attest:

  
\_\_\_\_\_  
Amber Shallow, Clerk-Treasurer

Approved As To Form:

  
\_\_\_\_\_  
Margaret King, City Attorney